UARS MLS Operations and Plans
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Months Day #
1 Dec99/Jan 3010
29
2 Jan/Feb 3039
40
3 Feb/Mar 3079
35
4 Mar/Apr 3114
35
5 Apr/June 3149
40
6 June/July 3189
30|
7 July/Aug 3219
41
8 Aug/Sep 3260
34
9 Sep/Oct 3294
36
10 Oct/Dec 3330
40
1(01) Dec/Jan01 3370
30|

Color Codes
Instrument off 27|Planned Instrument off ) (26| Yaw
ON/OFF, OFF/ON 29[Planned ON/OFF, OFF/ON [ 8]MLS Engineering test
Full Scan mode 30|Planned Full Scan mode] MLS night observations
Limb-track mode I Pianned Limb-track mode
Full Scan mode= R2, B2, B4 on. Scan from 8km to 90km




